

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	13 September 2026
Team ID	Individual
Project Name	Employee Issue Management through a Custom ServiceNow Application and Service Portal
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation

The product backlog below is prepared for the ServiceNow Employee Issue Management project, covering the custom application, table configuration, UI policies, record producer, portal, widgets, testing, and documentation.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Custom Application	US-01	As an employee, I can access a dedicated Employee Center scoped application for standardized issue management.	2	High	U. Noshma Chowdary
Sprint-1	Custom Table & Data Structure	US-02	As an administrator, I can create an Employee Raise Issue table with the required fields, auto-numbering, and reference/choice configurations.	3	High	U. Noshma Chowdary
Sprint-1	UI Policies & Field Dependency	US-03	As an administrator, I can enforce mandatory/read-only behavior and control Subcategory choices based on Category.	3	High	U. Noshma Chowdary
Sprint-2	Record Producer	US-04	As an employee, I can submit an issue through the Raise Employee Issue record producer using mapped variables.	3	High	U. Noshma Chowdary
Sprint-2	Service Portal Configuration	US-05	As an employee, I can access a dedicated Requesting Portal with configured homepage, menu, theme, login, and knowledge settings.	3	High	U. Noshma Chowdary
Sprint-3	Custom Widgets & Portal Page	US-06	As an employee, I can use custom portal widgets to view service information and navigate directly to the Raise Employee Issue form.	4	High	U. Noshma Chowdary
Sprint-4	Testing & Validation	US-07	As an administrator, I can validate portal navigation, record submission, UI policies, field dependency, and widget behavior end-to-end.	3	High	U. Noshma Chowdary
Sprint-4	Documentation & Final Review	US-08	As a project owner, I can document the configuration, testing results, screenshots, and final outcome for project review.	2	Medium	U. Noshma Chowdary

Sprint Planning & Project Tracker

Sprint Schedule

Four planned sprints organize the project work. Actual dates can be entered during execution.

Sprint	User Stories	Story Points	Planned Scope
Sprint-1	US-01 to US-03	8	Requirements, scoped application, custom table, fields, UI policies, and dependency
Sprint-2	US-04 to US-05	6	Record producer, variables, field mapping, and Requesting Portal configuration
Sprint-3	US-06	4	Custom widgets, widget scripts/styles, and adding two widgets to the portal page
Sprint-4	US-07 to US-08	5	End-to-end testing, validation, screenshots, documentation, and final review

Project Tracker

Sprint	Total Story Points	Status	Sprint Start Date	Sprint End Date (Planned)	Sprint Release Date (Actual)
Sprint-1	8	Planned	TBD	TBD	TBD
Sprint-2	6	Planned	TBD	TBD	TBD
Sprint-3	4	Planned	TBD	TBD	TBD
Sprint-4	5	Planned	TBD	TBD	TBD

Velocity

Velocity represents the amount of work completed by the team during a sprint, measured in story points. This project has 23 planned story points across four sprints.

Planned average velocity = 23 story points ÷ 4 sprints = 5.75 story points per sprint.

Actual velocity should be calculated after each sprint using the story points actually completed. No actual completion values have been assumed.

Burndown Chart

A burndown chart is a graphical representation of work left to do versus time. For this project, the chart tracks remaining story points as the Employee Issue Management implementation progresses toward completion.



How to interpret the chart

- The X-axis represents project time in days.
- The Y-axis represents remaining work in story points.
- The ideal line starts at 23 story points and decreases to 0.
- The actual burndown can be updated during execution using the remaining story points.
- If actual work remains above the ideal line, the project may be behind the planned schedule.

Planned Burndown Values

Stage	Ideal Remaining Story Points	Actual Remaining Story Points
Project Start	23	TBD
End of Sprint-1	15	TBD
End of Sprint-2	9	TBD
End of Sprint-3	5	TBD
End of Sprint-4	0	TBD

Project Planning Details

Project Objective

To develop a standardized Employee Issue Management solution in ServiceNow using a custom scoped application, custom table, UI Policies, field dependency, Record Producer, Service Portal, and custom widgets. The solution is intended to simplify employee issue submission, enforce consistent data entry, and provide a user-friendly portal experience.

Planned Work by Project Area

Project Area	Planned Work
Custom Application	Create the scoped Employee Center application and establish the project structure.
Custom Table & Fields	Create the Employee Raise Issue table, enable auto-numbering, and configure Number, Requester, Category, Subcategory, Short description, State, Priority, and Assignment Group.
UI Policies & Dependency	Make Short description mandatory when State is New, make Number read-only, and configure Category-to-Subcategory dependency.
Record Producer	Create Raise Employee Issue, map variables to table fields, configure order, catalog, category, and presentation details.
Service Portal	Create Requesting Portal with employee_request URL suffix and configure homepage, knowledge page, login, logo, menu, 404 page, and theme.
Custom Widgets	Develop Commercial widget and Link Redirect/Raise an Issue widget using HTML, CSS, and Client Script, then add both to the page.
Testing & Validation	Test portal loading, widget behavior, Record Producer navigation, submission, UI policy behavior, and dependent choices.
Documentation	Prepare project planning, implementation evidence, testing results, screenshots, and final project summary.

Acceptance Criteria

- The Employee Center scoped application is created and available as the current application.
- The Employee Raise Issue table contains the required fields and auto-number configuration.
- Short description becomes mandatory when State is New, and Number remains read-only.
- Subcategory options are controlled by Category: Network–VPN, Hardware–Laptop, Software–Server, and Access–Forgot password.
- The Raise Employee Issue record producer opens from the portal and maps submitted variables to the corresponding table fields.
- The Requesting Portal is accessible through the configured employee_request URL and displays the configured portal components.
- Both custom widgets are displayed on the portal page; the Raise an Issue widget redirects to the record producer.
- End-to-end testing confirms that submission, field restrictions, dependency behavior, and portal navigation work as intended.

Project Planning Summary

Item	Project-Specific Details
Project Name	Employee Issue Management through a Custom ServiceNow Application and Service Portal
Team	Individual
Team Member	Noshma Chowdary Uppuluri
Platform	ServiceNow
Planned User Stories	8
Planned Story Points	23
Planned Sprints	4
Primary Application	Employee Center (Scoped Application)
Primary Portal	Requesting Portal
Core Configuration	Custom Table, UI Policies, Field Dependency, Record Producer, Service Portal, Custom Widgets